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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

'Y 	 Date: 091/03
Greg 

SSi 

n,^ oje^ct Manager, DOE-RL

—.—	 Date:
Woody Russell, Proje M ager, DOE-ORP

rG	 Date: tP 9 G 3
Laura Ruud, Project anager, Washington State Department of Ecology

Contractor Concurrence

Date: e4 ̂ M()3
Anthony Miskho, L Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The a

tt
ached minutes are comprised of the following:

Attachment I - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held June 24, 2003
9:30 am to 11:30 am

MEETING AGENDA

1. Last month's meeting minutes

2. Hot topics

• Functions and Requirements document under M-23 - Office of River Protection
• Ecology comments on LDR. Report
• PFP TRUM-CH datasheet history

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

324/327 @ 300 PMM May 29, 2003

4. Action Item Status (completed)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from
workshops (no new discussion - ongoing)

• Consistency/interface between WIDS and the PMWT - (no new discussion -ongoing)

6. Next meeting (date and time): August 19, 2003, 9:30 - 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held June 24, 2003
9:30 am to 11:30 am

Attendance List

Name	 Organization

P. A. Powell CH2M Hill
L. E. Ruud Ecology
R. W. Wilson Ecology
D. M. Yasek BHI
A. G. Miskho FH
Greg Sinton DOE-RL
W. Russell DOE-ORP
H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held June 24, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
P

06-2003-01 DOE-ORP Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02 DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01 Ecology Ecology to continue researching LLBG storage
assessment concerns



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held June 24, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date discussions Status of discussions
to start (not yet started/

ongoing/completed)
From March 14 2002 Resolution of Dispute
Changes to TGDS/LSDS August 2002 Completed 9/2002
Consolidation of requirements documents Feb 2003 ongoing
and any other new agreements from
workshops
Tracking commitments contained in the LDR June 2002 Completed (9/2002)
report
How to accomplish within year changes June 2002 Completed 9/2002
How to accomplish year-to-year changes in July 2002 Completed (2/18/2003)
LDR report
Revisit assessment schedule October 2002 Complete 	 2/18/03
Mechanism to transmit documents (e.g. data May 2002 Completed (6/2002
gap plan) clarified 10/2002
From May 29, 2002 Project Manager Meetin
Recurrence requirements for storage October 2002 Completed (2/18/2003)
assessments
Referencing specific milestones for December 2002 Completed (12/2002)
milestone coverage
Consistency/interface between WIDS and the March 2003 ongoing
PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

TGDS/LSDS" item
PMWT as a catch all shield March 2003 Completed 3/2003
Should waste that meets LDR or is stored in December 2002 Completed (2/2003)
accordance with the 268.50 storage
prohibition be included in the report? (e.g.,
ERDF Direct Disposal)
How much detail needed on description of December 2002 Completed (2/2003)
facilities included in the LSDS.



Distribution:

J. Ayres Ecology 135-18
D. Bartus EPA 135-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
B. Cum BNI H4-02
J. D. Doughty C112M Hill R1-51
T. W. Gardner-Clayson DOE-ORP 116-60
R. H. Gurske FH 118-73
C. Haas FH L1-04
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CH2M Hill R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BHI HO-18
P. A. Powell CH2M Hill R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology 135-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology 135-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology 135-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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